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FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional 
area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the 
most opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1.  Integration of analytical service capabilities that 
may be duplicated within INL’s Analytical 
Laboratory Department and ANL-W.  

X (Plans 
made) X (Actions taken) 

 
2. Integrate staffing, equipment, policies, 
procedures, and other laboratory resources.   X 
 
NOTE:  The INEEL and ANL-W labs are currently not integrated.  Though there are some 
duplicate capabilities, the laboratories serve different customers.  Because of high-demand for all 
laboratory services, no real opportunity exists to integrate the laboratories before transition. 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

  None identified 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

  None identified 

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 

 No 


